

Punjab Cities Program


ANNUAL PROCUREMENT PLAN FOR THE YEAR 2022-23 of MUNICIPAL COMMITTEE Hafizabad


(Under Rule 8 of the Punjab Procurement Rules 2014)


Name of the Procuring Agency:		Municipal Committee: Municipal Committee, Hafizabad										Pakistani Rupees unless specified					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. No.	Procurement Name & Description	Procurement Type (Goods/ Services/ Consultancy)	Procurement Category (Local/ National/ International)	Quantity (where applicable)/ Scope of work	Funds (Rs. In Million)	Source of Funds (ADP/ Non- ADP/ PCP/ PMSF)	Tentative Estimated Cost	*Procurement Method	**Procurement Procedure	Tentative Timings of Procurement (1st Q/ 2nd Q / 3rd Q/ 4th Quarter)	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)	Benefits Likely to Attain
1	Construction of SWM parking area in city Hafizabad	Services / Construction	National		36.205	PCP	36.205	Single Stage Two Envelop	Tendering	3rd Quarter	13-01-23	04-02-23	15-03-23		30-06-23	advertisment cancelled due to Govt. Ban	Public at Large
2	Construction of Bijli Muhalla Road in Hafizabd City	Construction	National		50.337	PCP	50.337	Single Stage Two Envelop	Tendering	3rd Quarter	05-01-23	14-01-23	03-03-23		30-06-23		Public at Large
3	Construction of Jalalpur Road in Hafizabd City	Construction	National		147.703	PCP	147.703	Single Stage Two Envelop	Tendering	3rd Quarter	05-01-23	14-01-23	03-03-23		30-06-23		Public at Large
4	Construction of Kassoki Road in Hafizabd City	Construction	National		161.065	PCP	161.065	Single Stage Two Envelop	Tendering	3rd Quarter	05-01-23	14-01-23	03-03-23		30-06-23		Public at Large
5																	Public at Large
6																	Public at Large


*Procurement Method means: Party Purchase/ Quotations (without quotation) / Three / Tender/ Direct Contracting/ Negotiated Tendering (Rule 59)

**Procurement Procedures/ Process means: Single Stage One Envelope/ Single Stage Two Envelope/ Two Stage/ Two Stage Two Envelope (Rule 38). In Consultancy Service, Procurement Procedure means: Least Cost, Cost & Quality Based (Rule 45)

Sub Engineer
M.C. 

MUNICIPAL OFFICER
(I&S)
M.C. 

Chief Officer
M.C. 

2-3-23
Administrator
M.C. 

Name of the Procuring Agency:		Municipal Committee: Municipal Committee, Hafizabad							Pakistani Rupees unless specified								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr. #	Procurement Name & Description	Procurement Type (Goods/ Services/ Consultancy)	Procurement Category (Local/ National/ International)	Quantity (where applicable)/ Scope of work	Funds (Rs. In Million)	Source of Funds (ADP/ Non- ADP/ PCP/ PMSP)	Tentative Estimated Cost	*Procurement Method	**Procurement Procedure	Tentative Timings of Procurement (1st Q/ 2nd Q/ 3rd Q/ 4th Quarter)	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)	Benefits Likely to Attain
32	Construction of Bijli Muhalla Road in Hafizabd City	Construction	National		50.337	PCP	50.337	Single Stage Twon Envelop	Tendering	3rd Quarter	05-01-23	14-01-23	03-03-23		30-06-23		Public at Large
33	Construction of Jalalpur Road in Hafizabd City	Construction	National		147.703	PCP	147.703	Single Stage Twon Envelop	Tendering	3rd Quarter	05-01-23	14-01-23	03-03-23		30-06-23		Public at Large
34	Construction of Kassoki Road in Hafizabd City	Construction	National		161.065	PCP	161.065	Single Stage Twon Envelop	Tendering	3rd Quarter	05-01-23	14-01-23	03-03-23		30-06-23		Public at Large

*Procurement Method means: Petty Purchase/ Quotations (without quotation/ Three/ Tender/ Direct Contracting/ Negotiated Tendering (Rule 59)

**Procurement Procedures/ Process means: Single Stage One Envelope/ Single Stage Two Envelope/ Two Stage/ Two Stage Two Envelope (Rule 38) In Consultancy Service/ Procurement Procedure means: Least Cost/ Cost & Quality Based (Rule 45)

Sub Engineer
M.C.

MUNICIPAL
OFFICER (I&S)
M.C.

Chief Officer
M.C.

Administrator
M.C.

Punjab Cities Program

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2022-23 of MUNICIPAL COMMITTEE Hafizabad

(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency:		Municipal Committee: Municipal Committee, Hafizabad								Pakistani Rupees unless specified							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sl. #	Procurement Name & Description	Procurement Type (Goods/ Services/ Consultancy)	Procurement Category (Local/ National/ International)	Quantity (where applicable/ Scope of work)	Funds (Rs. In Million)	Source of Funds (ADP/ Non- ADP/ PCP/ PMSP)	Tentative Estimated Cost	*Procurement Method	**Procurement Procedure	Tentative Timings of Procurement (1st Q/ 2nd Q/ 3rd Q/ 4th Quarter)	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)	Benefits Likely to Attain
1	Cleanliness of screening chamber Bijli Muhallaha and Shair pura Municipal Committee, Hafizabad	Services / Construction	National		0.38	ADP	0.38	Single Stage	Tendering	2nd Quarter	25-07-22		26-04-21				
2	Construction of culvert at Raja Chowk Municipal Committee, Hafizabad	Construction	National		0.428	ADP	0.428	Single Stage	Tendering	2nd Quarter	25-07-22		17-08-22				
3	Construction of Draining / Sewerage & Tuff Tiles / PCC Mohallaha Umer Town GGPS wala bazaar Municipal Committee, Hafizabad	Construction	National		4.571	ADP	4.571	Single Stage	Tendering	2nd Quarter	06-10-22		17-08-22				
4	Beautification and Renovation (Gate, Jangla, Tuff Tile etc) at Children Park Saghar road Municipal Committee, Hafizabad	Beautification / Renovation	National		2.486	ADP	2.486	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
5	Rising of Nullah & Electric work at Children park Municipal Committee, Hafizabad	Construction	National		2.069	ADP	2.069	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
6	Electric work at Children Park saghar road Municipal Committee, Hafizabad	Electric work	National		2.004	ADP	2.004	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
7	Providing and Fixing / Installation of street light pole and LED lights 100 watt, Dust Bin, Bench, electric work at Khajwa Sharif Park Municipal Committee, Hafizabad	Electric work	National		1.578	ADP	1.578	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
8	Construction of jogging track, earth filling and plantation at family park Govt. Degree college road Hafizabad	Construction	National		2.974	ADP	2.974	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
9	Electric work & Providing / Fixing / Repairing of swings and Hut / sitting bench at Family Park Govt. college road Municipal Committee, Hafizabad	Beautification / Renovation	National		2.772	ADP	2.772	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
10	Providing & Laying of Tuff Tile & Electric work at Family Park Govt. college road Municipal Committee, Hafizabad	Construction	National		2.356	ADP	2.356	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				
11	LED street light in jurisdiction of Municipal Committee, Hafizabad	Street Lights	National		1.181	ADP	1.181	Single Stage	Tendering	2nd Quarter	06-10-22		25-10-22				

Name of the Procuring Agency:		Municipal Committee: Municipal Committee, Hafizabad										Pakistani Rupees unless specified					
Sr. #	Procurement Name & Description	Procurement Type (Goods/ Services/ Consultancy)	Procurement Category (Local/ National/ International)	Quantity (where applicable/ Scope of work)	Funds (RS. In Million)	Source of Funds (ADP/ Non-ADP/ PCP/ PMSIP)	Tentative Estimated Cost	*Procurement Method	**Procurement Procedure	Tentative Timings of Procurement (1st Q/ 2nd Q/ 3rd Q/ 4th Quarter)	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)	Benefits Likely to Attain
1																	
12	Providing / Laying of Tuff Tiles and Drain Street Elementary School No. 08 Vankey Road M C Hafizabad	Construction	National		0.558	ADP	0.558	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
13	Construction of street Zeeshan Wall Zulfikar Colony Jagganwala Road M C Hafizabad	Construction	National		0.689	ADP	0.689	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
14	Construction of pathway inside Railway line M C Hafizabad	Construction	National		0.862	ADP	0.862	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
15	Construction of street and drainage at Kassoiki road Muhallah Bahawalpur Garhi M C Hafizabad	Construction	National		1.922	ADP	1.922	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
16	Construction of street Ashad Wall Faisal Town M C Hafizabad	Construction	National		1.631	ADP	1.631	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
17	Construction of street Fair Wall Near Aspire College Sangodha road M C Hafizabad	Construction	National		0.944	ADP	0.944	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
18	Providing and Laying of RCC Sewer line, P C Street Masjid Amina Wall Madhramwala Road M C Hafizabad	Construction	National		2.419	ADP	2.419	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
19	Construction of street Primary School wall in GOR Colony M C Hafizabad	Construction	National		1.384	ADP	1.384	Single Stage	Tendering	2nd Quarter	31-10-22		21-11-22				
20	Repairing of residential quarter no 2 in Hafizabad	Repairing / Renovation	National		0.819	ADP	0.819	Single Stage	Tendering	2nd Quarter	08-11-22		21-11-22				
21	Supply And Erection of 4 core cable at Disposal work kold road	Supply	National		0.427	ADP	0.427	Single Stage	Tendering	2nd Quarter	17-11-22		23-11-22				
22	Construction of drains, street, PCC, Tuff Tiles, sewerage system etc at Mullaian Remnatabad, Qazi pura, Kareem Pura, Saghar Road Municipal Committee, Hafizabad	Construction	National		9.465	ADP	9.465	Single Stage	Tendering	2nd Quarter	09-12-22		05-12-22				

Name of the Procuring Agency:			Municipal Committee: Municipal Committee, Hafizabad							Pakistani Rupees unless specified							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sl. #	Procurement Name & Description	Procurement Type (Goods/ Services/ Consultancy)	Procurement Category (Local/ National/ International)	Quantity (where applicable) Scope of work	Funds (RS. In Million)	Source of Funds (ADP/ Non- ADP/ PCP/ PMSB)	Tentative Estimated Cost	*Procurement Method	**Procurement Procedure	Tentative Timing of Procurement (1st Q/ 2nd Q/ 3rd Q/ 4th Quarter)	Tentative Date of Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)	Benefits Likely to Arise
23	Construction of drains, street, PCC, Tuff Tiles, sewerage system etc at Muhallah Bahawalpura sharqi, Gharbi, All chowk, Muhallah Sadabab, Green Town Municipal Committee, Hafizabad	Construction	National		9.942	ADP	9.942	Single Stage	Tendering	2nd Quarter	09-12-22		27-12-22				
24	Construction of drains, street, PCC, Tuff Tiles, sewerage system etc at Muhallah Akhtar Town, Qila Shah Singh, Rasheed pura, Mughal Pura Municipal Committee, Hafizabad	Construction	National		9.925	ADP	9.925	Single Stage	Tendering	2nd Quarter	09-12-22		27-12-22				
25	P/L of RCC Sewer street Azhar Husain Wali Al-Aziz Colony Hafizabad	RCC Sewer	National		2.345	ADP	2.345	Single Stage	Tendering	2nd Quarter	14-12-22		27-12-22				
26	Raising of existing manhole from jinnah chowk to Ghora chowk main Sarogdha road	Construction	National		2.364	ADP	2.364	Single Stage	Tendering	3rd Quarter	14-12-22		05-01-23				
27	P/L of RCC Sewer line at Saif Colony near Madhramwala chowk Sarogdha road Municipal Committee, Hafizabad	RCC Sewer	National		1.793	ADP	1.793	Single Stage	Tendering	3rd Quarter	21-12-22		05-01-23				
28	Providing of different size of manhole covers & Frames for Municipal Committee, Hafizabad	Supply	National		0.97	ADP	0.97	Single Stage	Tendering	3rd Quarter	29-12-22		07-01-23				
29	Construction and rehabilitation of screening chamber at Bilal Wuhallaha	Renovation	National		1.151	ADP	1.151	Single Stage	Tendering	3rd Quarter	29-12-22		16-01-23				
30	Construction / Providing and laying of Tuff Tiles At Ali Pur Road Municipal Committee, Hafizabad	Construction	National		5	ADP	5	Single Stage	Tendering	3rd Quarter	13-01-23		19-01-23				
31	Construction of SMM parking area in city Hafizabad	Services / Construction	National		36.205	PCP	36.205	Single Stage	Tendering	3rd Quarter	13-01-23	04-07-23	15-03-23		30-06-23	stment cancelled due to Govt	Public int